Page 1 State of Maryland Month: July (Revised)
Procurement Agency Activity Report Year: 2017
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $85,570,000.00 Using Agency Funds 10/07/15; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk Services, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost for all labor and materials for additional fire proofing on existing steel structure per direction of the Fire
Marshal for the South and West Quadrants of Phase II.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 19. Original Contract Mods to Original Contract

July 4, 2017,
Item 27-C-002 $108,428.00 0.13% 1.14% $86,545,806.00

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 2-C $169,190.00 Using Agency Funds 07/18/17; Item 29-C-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-150-160-003 - Upgrade Electrical Services

Department of Juvenile Services Byco Enterprises, Inc.
Savage Mountain Youth Center Grantsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This contract will cover the cost for labor, equipment, materials, supplies, insurance, permits, etc., necessary to re-route and relocate both high
voltage and low voltage power feeders from overhead to underground. Work shall consist of removing existing utility poles, pole mounted oil-filled
transformers, aerial feeder conductors, panelboards, an abandon automatic transfer switch etc. Furthermore, in conjunction with installing both new
high voltage and low voltage feeders underground, there will be a need to install new pad mounted electrical equipment such as transformers and a
switchboard with weatherproof enclosure at Savage Mountain Youth Center in Lonaconing.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 3-C-MOD N/A N/A $1,448,292.00 Using Agency Funds 02/05/14; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
F-024-140-010 - Dune Vegetation and Fence

Department of Natural Resources Ashton Manor Environmental, LLC Maintenance

Town of Ocean City Ashton, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is a credit for unused funds from Unit Prices #2 for Sand Fence and Unit Price #10 for re-alignment of pedestrian cross-overs.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract

July 18, 2017;
Item 29-C-006 <$85,180.68> <5.98%> 140.08% $3,477,049.93

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: July

Procurement Agency Activity Report Year: 2017
: Department of General Services

Reporting Agenc

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD N/A N/A $54,485,000.00 Using Agency Funds 12/07/16; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of General Services
Catonsville District Court

Costello Construction of MD, Inc.
Columbia, MD

BC-230-080-001 - Construction of the New
Catonsville District Court

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order covers the cost to reconcile the cost for quantity exceeding amounts noted in the contract documents and base contract amount.
This item and 6-C-MOD are close in time and similar in nature. Therefore they are being reported on the PAAR; Combined Value is $275,225.00

Complete Below - Contract Modifications Only

Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount

Value of Mod. 3. Original Contract Mods to Original Contract

Modification Date:

July 25, 2017;

Item 30-C-005 $78,685.00 0.14% 015% $54,565,283.63

Method | # Bids Original Contract Amount Fund Source BPW Award Approval

Date and Agenda Item

Item & Category
DGS

Item 5-C-MOD

$54,485,000.00

Using Agency Funds

12/07/16’; Item 1-C

Using Agency

Department of General Services
Catonsville District Court

Contractor Name, City State

Costello Construction of MD, Inc.
Columbia, MD

Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Catonsville District Court

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order covers the cost to reconcile the cost for quantity exceeding amounts noted in the contract documents and base contract amount.
See language in 5-C-MOD above.

Complete Below - Contract Modifications Onl
Modification No. and $ % Increase this Mod to Cumulative % Decrease All
Value of Mod. 4. Original Contract Mods to Original Contract

Modification Date: New Contract Amount

July 25, 2017;

Item 30-C-006 $196,540.00 0.36% 0.51% $54,761,823.63

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 6-C-MOD N/A N/A $67,356.07 Using Agency Funds 04/04/17; Item 14-M-013

Using Agency Contractor Name, City State Contract Identifier & Project Title
DS-430-172-003 - Repair and Overhaul Chiller

Department of Health Mechanical Services Industries, LLC

Western Maryland Hospital Center Frederick, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will cover the cost to add a temporary chiller to the project. The work is being completed in the summer and the temporary chiller
is needed to maintain the proper temperature in the hospital. The temporary chiller rented for the first month, its delivery, removal, and all the
necessary mechanical work needed for the installation.

Complete Below - Contract Modifications Only
Modification No. and $ % Increase this Mod to Cumulative % Decrease All
Value of Mod. 1. Original Contract Mods to Original Contract

Modification Date: New Contract Amount

July 25, 2017;

Item 30-M-001 $32,718.00 49% 49% $100,074.07

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension
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Item & Category Method | # Bids
DGS

Item 7-C-MOD

State of Maryland

Month: July

Procurement Agency Activity Report Year: 2017

Reporting Agenc

Original Contract Amount Fund Source

$397,880.00 Using Agency Funds

: Department of General Services

BPW Award Approval
Date and Agenda Item
11/02/16; Item 3-M

Using Agency

Department of Health

Contractor Name, City State

J & K Contracting, Inc.

Contract Identifier & Project Title
H-453-160-001 - Roof Replacement

Deer’s Head Center Upper Marlboro, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will cover the cost to remove and replace roof top unit. The contract time will be revised by thirty (30) non-compensable calendar
days with a revised completion date of June 12, 2017.

Complete Below - Contract Modifications Onl

Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount

Value of Mod. 2. Original Contract Mods to Original Contract

Modification Date:

July 25, 2017;

Item 30-C-002 $43,375.82 10.90% 14.71% $456,393.82

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 8-C 1 6 $42,041.00 Using Agency Funds 07/25/17; Item 30-S-001
Using Agency Contractor Name, City State Contract Identifier & Project Title

001B8400045 - Elevator Maintenance and Repair

Department of Labor, Licensing & Regulation Admiral Elevator Company, Inc. Services

Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This contract will cover the cost for elevator maintenance and repair service for the Department of Labor, Licensing & Regulation located at 1100
North Eutaw Street Building for three (3) years beginning September 1, 2017 through August 31, 202 in Baltimore.

Complete Below - Contract Modifications Only

Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount

Value of Mod. Original Contract Mods to Original Contract

Modification Date:

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




